










**ASPHALT PATCHING SCHEDULE:**  
 ALL WORK ZONE DAYS WILL ENCOMPASS MARKED AREAS (BLUE PAINT)

-  Work Zone 7/31/2019/ ROAD CLOSURE
-  Work Zone 8/1/2019/ MOVING TRAFFIC ENCLOSURE FOLLOW SIGNS
-  Work Zone 8/2/2019/ MOVING TRAFFIC ENCLOSURE FOLLOW SIGNS

**CONCRETE SCHEDULE:**  
 ALL WORK ZONE DAYS WILL ENCOMPASS MARKED (ORANGE PAINT) SIDEWALK, CURB AND GUTTER, AND ADA RAMPS

-  Work Zone 7/29/2019
-  Work Zone 7/30/2019
-  Work Zone 7/31/2019
-  Work Zone 8/1/2019

**Friday 8/2/2019 - Clean Up/Rebound Day**

**CRACKSEALING SCHEDULE:**  
 ALL ROADWAYS SCHEDULED FOR 8/15/2019 - 8/16/2019  
 MOVING TRAFFIC ENCLOSURES FOLLOW SIGNS

